
Orfalea Fund Progress Report
Draft Budget Change Requests
December 1, 2009
Due Date
Materials placement and rotation
Training Workshops
Schedule of Locations for Educational Kiosk
January 1 2010
Conduct Workshops
February – June, 2010
Orfalea Annual Evaluation Report Due
May 31, 2010
November 09
December 09
January 10
February 10
March 10
April 10
May 10
June 10
Refine Target Population List
Determine Locations
December 2009
4-16 weeks training sessions (tbd)
Planning and Resource Mapping with Partner Agencies on Preparedness Workshops
November19, 2009
Local Knowledge and Experiences
CERT Program Planning Committee Meeting
January 2010
Launch CERT training sessions
March 2010