

Orfalea Fund Progress Report
Draft Budget Change Requests
*December 1, 2009
Due Date*

Schedule of Locations for Educational Kiosk
January 1 2010

Orfalea Annual Evaluation Report Due
May 31, 2010

November 09 December 09 January 10 February 10 March 10 April 10 May 10 June 10 July 10 August 10

Refine Target Population List
Determine Locations
December 2009

Planning and Resource Mapping with Partner Agencies on Preparedness Workshops
*November 19, 2009
Local Knowledge and Experiences*

CERT Program Planning Committee Meeting
January 2010

CERT Program
CERT Program
CERT Program
CERT Program Training Phase II
April 2010