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Timetable

		WORKPLAN AND WORK PACKAGES																																																										Management												MNGT								M		Accompanying Measures

		Please ensure that the information you provide in this worksheet is consistent with Section 5 of your Application Form																																																										Dissemination												DISS								D		Multilateral Project

																																																												Exploitation												EXP								E		Network

				First select a type of action																										Maximum project duration																														Quality Plan												QPLN								Q		Erasmus CD Multilateral Project for full cycle of study

				Type of action:				Multilateral Project																						24								months																						Development												DEV								V		KA1 - Studies and comparative research

		WORK PACKAGE		TYPE		START		DURATION		MONTHS

										1		2		3		4		5		6		7		8		9		10		11		12		13		14		15		16		17		18		19		20		21		22		23		24		25		26		27		28		29		30		31		32		33		34		35		36

		1		MNGT		1		24		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		M		0		0		0		0		0		0		0		0		0		0		0		0		0

		2		DEV		1		8		V		V		V		V		V		V		V		V		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		3		DEV		1		22		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		V		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		4		QPLN		1		24		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		Q		0		0		0		0		0		0		0		0		0		0		0		0		0

		5		EXP		6		19		0		0		0		0		0		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		E		0		0		0		0		0		0		0		0		0		0		0		0		0

		6		DISS		1		24		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		D		0		0		0		0		0		0		0		0		0		0		0		0		0

		7								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		8								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		11								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		12								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		13								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		14								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		15								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		16								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		17								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		18								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		19								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		20								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		21								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		22								0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				0																																																																								0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

										0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0
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Staff

		ESTIMATED staff needs and costs by partner

		All figures in Euro

		 								Staff by category

				Country		Overall total number of working days		Overall 
total staff costs		1. Manager						2. Researcher, teacher and / or trainer						3. Technical						4. Administrative

										Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category		Number of working days on the project		Cost per day		Total staff cost by category

				Total working days		1,719				339						1,231						141						8

				Total staff costs				285,708						59,989						203,176						21,830						713				285708

		P1		Ellas - EL		329		75,186		58		255		14,790		262		225		58,950		8		165		1,320		1		126		126		0		75186

		P2		Eesti - EE		301		30,075		56		117		6,552		238		97		23,086		6		65		390		1		47		47		0		30075

		P3		Ellas - EL		218		50,124		44		255		11,220		170		225		38,250		3		170		510		1		144		144		0		50124

		P4		Sverige - SE		122		40,099		24		350		8,400		91		330		30,030		6		245		1,470		1		199		199		0		40099

		P5		Suomi - FI		146		30,075		7		315		2,205		50		230		11,500		88		185		16,280		1		90		90		0		30075

		P6		Eesti - EE		374		40,099		98		117		11,466		275		104		28,600						0		1		33		33		0		40099

		P7		Lithuania - LT		229		20,050		52		103		5,356		145		88		12,760		30		62		1,860		2		37		74		0		20050

		P8				0		0						0						0						0						0		0		0

		P9				0		0						0						0						0						0		0		0

		P10				0		0						0						0						0						0		0		0

		P11				0		0						0						0						0						0		0		0

		P12				0		0						0						0						0						0		0		0

		P13				0		0						0						0						0						0		0		0

		P14				0		0						0						0						0						0		0		0

		P15				0		0						0						0						0						0		0		0

		P16				0		0						0						0						0						0		0		0

		P17				0		0						0						0						0						0		0		0

		P18				0		0						0						0						0						0		0		0

		P19				0		0						0						0						0						0		0		0

		P20				0		0						0						0						0						0		0		0

		P21				0		0						0						0						0						0		0		0

		P22				0		0						0						0						0						0		0		0
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Travel and subsistence

		ESTIMATED travel and subsistence costs

		All figures in Euro

												0

		Purpose of the journey		Country of destination		Work
Package		Number 
of persons		Number 
of days		Daily subsistence 
cost per person		Average price 
return journey		Total costs

								a		b		c		d		a x [(b x c) + d]

								35		10		TOTAL travel & subsistence costs				24,619

		Meeting 1		Ellas - EL		WP1		7		2		190		339		5,033		0

		Meeting 2		Eesti - EE		WP 2		7		2		160		290		4,270		0

		Meeting 3		Sverige - SE		WP3		7		2		250		280		5,460		0

		Meeting 4		Lithuania - LT		WP4		7		2		190		310		4,830		0

		Meeting 5		Ellas - EL		WP1,5,6		7		2		189		340		5,026		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0

																0		0
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Equipment

		ESTIMATED equipment costs																ERROR

		All figures in Euro

														0

		Description		Justification		Partner(s)		Work
Package		Number of 
items		Unit Cost		Usage rate
%		Depreciation rate
%		Total costs

										a		b		c		d		a x b x c x d

														Total equipment costs				11,250

		Using of 5 unit (750) of computer		For collecting analysing materials		all partners		Wp2		5		750		100.00%		100.00%		3,750

		Using of 5 unit (750) of computer		For course developement,seminars		all partners		Wp3		5		750		100.00%		100.00%		3,750

		Using of 5 unit (750) of computer		For dissim. activities(contests,demonstration		all partners		Wp6		5		750		100.00%		100.00%		3,750

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0

																		0
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Subcontracting

		ESTIMATED subcontracting costs

		All figures in Euro

		Subcontract		Task description		Partner(s)		Work Package		Total costs

						Total subcontracting costs:				11,000

		Subcontract 1		External evaluator-meant for all partners		p1		wp1,4		8,000		8,000		0

		Subcontract 2		organizing media campaign in Estonia		p2		WP2,5,6		3,000		3,000		0

		Subcontract 3										0		0

		Subcontract 4										0		0

		Subcontract 5										0		0

		Subcontract 6										0		0

		Subcontract 7										0		0

		Subcontract 8										0		0

		Subcontract 9										0		0

		Subcontract 10										0		0

		Subcontract 11										0		0

		Subcontract 12										0		0

		Subcontract 13										0		0

		Subcontract 14										0		0

		Subcontract 15										0		0

		Subcontract 16										0		0

		Subcontract 17										0		0

		Subcontract 18										0		0

		Subcontract 19										0		0

		Subcontract 20										0		0

		Subcontract 21										0		0

		Subcontract 22										0		0

		Subcontract 23										0		0

		Subcontract 24										0		0

		Subcontract 25										0		0

		Subcontract 26										0		0

		Subcontract 27										0		0

		Subcontract 28										0		0

		Subcontract 29										0		0

		Subcontract 30										0		0
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Other

				ESTIMATED other costs

				All figures in Euro

				Description		Partner(s)		Work Package		Amount

						Total other costs:				25,997

		1		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		1		WP2		1,300		1,300		0

		2		Workshops for teachers		1		WP3		1,100		1,100		0

		3		Workshops for testing PUMO Courses		1		WP4		897		897		0

		4		Seminars ,workshops and contests to dissiminate the PUMO results		1		WP6		800		800		0

		5		Seminars  dissiminate the PUMO results		1		WP5		600		600		0

		6		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		2		WP2		550		550		0

		7		Workshops for teachers		2		WP3		550		550		0

		8		Workshops for testing PUMO Courses		2		WP4		500		500		0

		9		Seminars and and contests to dissiminate the PUMO results		2		WP6		300		300		0

		10		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		3		WP2		2,100		2,100		0

		11		Workshops for teachers		3		WP3		1,400		1,400		0

		12		Workshops for testing PUMO Courses		3		WP4		1,100		1,100		0

		13		Seminars ,workshops and contests to dissiminate the PUMO results		3		WP6		1,100		1,100		0

		14		Promotion PUMO results		3		WP5		1,200		1,200		0

		15		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		4		WP2		1,100		1,100		0

		16		Workshops for teachers		4		WP3		600		600		0

		17		Workshops for testing PUMO Courses		4		WP4		600		600		0

		18		Seminars ,workshops and contests to dissiminate the PUMO results		4		WP6		600		600		0

		19		Promotion PUMO results		4		WP5		600		600		0

		20		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		5		WP2		700		700		0

		21		Workshops for teachers		5		WP3		400		400		0

		22		Workshops for testing PUMO Courses		5		WP4		500		500		0

		23		Seminars ,workshops and contests to dissiminate the PUMO results		5		WP6		700		700		0

		24		Promotion PUMO results		5		WP5		600		600		0

		25		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		6		WP2		1,000		1,000		0

		26		Workshops for teachers		6		WP3		1,100		1,100		0

		27		Seminars  dissiminate the PUMO results		6		WP6		1,900		1,900		0

		28		Seminars and workshopsto identify users'(pupils ,teachers,parents )requirements needed		7		WP2		900		900		0

		29		Workshops for testing PUMO Courses		7		WP4		700		700		0

		30		Seminars ,workshops and contests to dissiminate the PUMO results		7		WP6		500		500		0
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Expenditure & revenue

		ESTIMATED EXPENDITURES and REVENUE by TYPE OF COSTS and by PARTNER																		Project Acronym:				PUMO

		All figures in Euro																		LLP Action:				Comenius Multilateral Projects

				0

				Costs																				Financing

				Direct costs														Indirect costs		Total project
expenditures				Community grant requested from LLP				Partner's 
own 
funding		Other sources				Total project revenues

				A. Staff 
costs		B. Operations										Total direct costs
(A + B)		Total project
indirect costs 
(up to 7%)

						1. Travel
 and subsistence		2. 
Equipment
(up to 10%)		3. Subcontracting
(up to 30%)		4. Other		B.Total
operational
costs						Total		%		Grant total (up to 75%)		%				Amount		Specification

		%		79.68%		6.87%		3.14%		3.07%		7.25%		20.32%				6.95%						74.32%				25.68%		0.00%				100%

		Total		285,708		24,619		11,250		11,000		25,997		72,866		358,574		24,926		383,500				285,000				98,500		0				383,500

		P1		75,186												94361		6560		100921		26.32%		75,000		74.32%		25,921						100,921

		P2		30,075												37744		2624		40368		10.53%		30,000		74.32%		10,368						40,368

		P3		50,124												62908		4373		67281		17.54%		50,000		74.32%		17,281						67,281

		P4		40,099												50327		3498		53825		14.04%		40,000		74.31%		13,825						53,825

		P5		30,075												37744		2624		40368		10.53%		30,000		74.32%		10,368						40,368

		P6		40,099												50327		3498		53825		14.04%		40,000		74.31%		13,825						53,825

		P7		20,050												25163		1749		26912		7.02%		20,000		74.32%		6,912						26,912

		P8		0																0		0.00%				0.00%								0

		P9		0																0		0.00%				0.00%								0

		P10		0																0		0.00%				0.00%								0

		P11		0																0		0.00%				0.00%								0

		P12		0																0		0.00%				0.00%								0

		P13		0																0		0.00%				0.00%								0

		P14		0																0		0.00%				0.00%								0

		P15		0																0		0.00%				0.00%								0

		P16		0																0		0.00%				0.00%								0

		P17		0																0		0.00%				0.00%								0

		P18		0																0		0.00%				0.00%								0

		P19		0																0		0.00%				0.00%								0

		P20		0																0		0.00%				0.00%								0

		P21		0																0		0.00%				0.00%								0

		P22		0																0		0.00%				0.00%								0
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Ceilings

		All figures in Euro

		Country				STAFF 
costs ceilings								SUBSISTENCE 
ceilings

		Description		Country 
Code		Manager		Researcher
Teacher
Trainer		Technical		Administrative		Daily rate

		Belgique/Belgie - BE		BE		376		321		260		203		279

		Bulgaria- BG		BG		79		71		55		37		179

		Ceska Republika - CZ		CZ		144		144		104		75		238

		Danmark - DK		DK		489		419		341		267		385

		Deutschland - DE		DE		363		315		253		195		279

		Eesti - EE		EE		117		107		75		53		222

		Ellas - EL		EL		267		228		187		145		260

		Espana -ES		ES		295		265		204		143		285

		France - FR		FR		424		359		235		179		330

		Ireland - IE		IE		479		417		348		255		340

		Italia - IT		IT		568		332		225		187		314

		Kypros - CY		CY		304		267		165		113		255

		Latvija - LV		LV		131		107		85		57		214

		Lithuania - LT		LT		103		88		67		47		211

		Luxembourg - LU		LU		493		423		343		267		279

		Magyarorszag - HU		HU		141		123		93		53		213

		Malta - MT		MT		129		117		91		65		253

		Nederland - NL		NL		381		333		264		207		307

		Oesterreich - AT		AT		419		323		240		199		297

		Polska - PL		PL		161		133		103		75		214

		Portugal - PT		PT		183		161		119		79		256

		Rumania- RO		RO		155		119		93		59		181

		Slovenija -SI		SI		252		227		183		115		242

		Slovensko -SK		SK		133		119		95		77		246

		Suomi - FI		FI		361		259		213		179		325

		Sverige - SE		SE		505		432		355		273		321

		United Kingdom - UK		GB		469		443		311		224		389

		Island - IS		IS		435		396		341		219		320

		Liechtenstein - LI		LI		395		324		251		199		336

		Norge - NO		NO		553		480		392		296		388

		Turkey - TR		TR		193		123		81		52		208

		AN Bonaire		AN		381		333		264		207		307		NL

		AN Curaçao		AN		381		333		264		207		307		NL

		AN Saba		AN		381		333		264		207		307		NL

		AN Saint Eustatius		AN		381		333		264		207		307		NL

		AN Saint Martin		AN		381		333		264		207		307		NL

		Anguilla		AI		469		443		311		224		389		GB

		Aruba		AW		381		333		264		207		307		NL

		British Indian Ocean Territory		IO		469		443		311		224		389		GB

		Cayman Islands		KY		469		443		311		224		389		GB

		Falkland Islands (Malvinas)		FK		469		443		311		224		389		GB

		French Polynesia		PF		424		359		235		179		330		FR

		French Southern and Antartic Territories		TF		424		359		235		179		330		FR

		Greenland		GL		489		419		341		267		385		DK

		Mayotte		YT		424		359		235		179		330		FR

		Montserrat		MS		469		443		311		224		389		GB

		Netherlands Antilles		AN		381		333		264		207		307		NL

		New Caledonia		NC		424		359		235		179		330		FR

		Pitcairn		PN		469		443		311		224		389		GB

		Saint Helena, Ascension Island, Tristan da Cunha		SH		469		443		311		224		389		GB

		British Antartic Territories		BAT		469		443		311		224		389		GB

		Saint Pierre And Miquelon		PM		424		359		235		179		330		FR

		South Georgia And The South Sandwich Islands		GS		469		443		311		224		389		GB

		Turks And Caicos Islands		TC		469		443		311		224		389		GB

		Virgin Islands, British		VG		469		443		311		224		389		GB

		Wallis And Futuna		WF		424		359		235		179		330		FR

		Ineligible		IN		0		0		0		0		0

		0





Actions

		Comenius Multilateral Projects

		Comenius Networks

		Comenius Accompanying Measures

		Erasmus Multilateral Projects – Curriculum Development

		Erasmus Multilateral Projects – Co-operation between Universities and Enterprises

		Erasmus Multilateral Projects – Modernisation of Higher Education

		Erasmus Multilateral Projects – Virtual Campuses

		Erasmus Networks

		Erasmus Accompanying Measures

		Leonardo da Vinci Multilateral Projects - Development of Innovation

		Leonardo da Vinci Thematic Networks

		Leonardo da Vinci Accompanying Measures

		Grundtvig Multilateral Projects

		Grundtvig Thematic Networks

		Grundtvig Accompanying Measures

		Key Activity 1.2 (KA1): Studies and Comparative Research

		Key Activity 2 (KA2) Languages Multilateral Projects

		Key Activity 2 (KA2) Languages Networks

		Key Activity 2 (KA2) Languages Accompanying Measures

		Key Activity 3 (KA3) ICT Multilateral Projects

		Key Activity 3 (KA3) ICT Networks

		Key Activity 4 (KA4): Dissemination and exploitation of results Multilateral Projects
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 Part A: Identification of the applicant and other organisations participating in the project. 
Parts A and B must be completed separately by each organisation participating in the project.
A.1 Organisation
Registered address:
A.2 Person authorised to represent the organisation in legally binding agreements 
(Legal representative)
Address: 
A.3 Person responsible for the management of the application (contact person)
Address: 
Part B. Organisation and activities
B.1 Structure
B.2 Aims and activities of the organisation
B.3 Other community grants
Details of projects in which your organisation, or where relevant, your department has participated with the financial support of Community Programmes or Initiatives in the past 3 years. 
Programme or initiative
Reference number including year of award
Beneficiary Organisation
Title of the Project
Other requests for a grant submitted by your organisation or,where relevant, the department responsible for the management of the application, for the same project. For each request, please identify the Community Programme concerned and the grant requested.
Programme concerned*
Grant requested*
Details of other applications submitted under the Lifelong Learning Programme, in 2009, in which your organisation or group is involved
Sub-programme/action*
Acronym*
Applicant organisation*
List of partner organisations
Partner no
Role
Organisation Name
City
Country
Part C. Description of the project
C.1 Summary of the project
For successful applications, this section will be reproduced, as presented below, in compendia etc. You should therefore ensure that it gives a concrete overview of the work your consortium plans to undertake including: 
         - the reason for your project / network / study 
         - concise description of the outputs, results and / or products (including where relevant key pedagogical strategies, media used,                    
           language versions etc)
         - the impact envisaged
C.2 List of deliverables
Deliverable N° 
Title
Language version(s)*
Target Language(s)
Delivery Date*
Nature*
Dissemination level*
C.3 Lifelong Learning Programme Objectives and Priorities addressed
Please identify in the box below, which of the Objectives of the Lifelong Learning Programme this application addresses
Please identify in the box below, which of the Specific Objectives of the Action this application addresses
Please identify in the box below, which of the Operational Objectives of the Action this application addresses
Please identify in the box below, which of the Priorities this application addresses
Please identify in the box below, which of LLP Horizontal policies this application addresses
Please identify in the box below, how this application demonstrates Complementarity with other policies
C.4 Timing of the project
Please indicate the total duration of the project
C.5 Budget
Expenditure
Direct Costs
Staff*
Travel and subsistence*
Equipment*
Cannot exceed 10% of direct costs
Subcontracting*
Cannot exceed 30% of direct costs
Other*
Sub-Total Direct Costs
Sub-total: Indirect costs*
Cannot exceed 7% of Total direct Costs
Total Cost
Revenue
Community Grant Requested*
% of total cost
Cannot exceed 75% of Total Cost
Own funding of the members of the consortium*
Other sources of financing*
Total Co-financing
Total revenue
Must equal total costs above
C.6 Profile of the consortium
Countries involved in the proposal 
All partners from eligible countries
Other participants involved in the proposal
MS *
ACC *
AC *
OCT *
TOTAL
N° of participants
N° of countries
Organisation Types
Associations*
Counselling*
Education*
Enterprise*
Not for profit*
Public bodies*
Other types*
TOTAL
C.7 Summary of work packages
Work package N°
Type of work package
Title of work package
Start 
End
C.8 Associated projects
If your proposal is based on the results of one or more previous projects / networks, please provide precise references to this / these project(s) / network(s) in the table below.
C.9 Linkages with other Actions in the LLP and EU-wide initiatives
The content of this application is linked to the following areas of the LLP. Tick all boxes relevant to this proposal: multiple choice possible.
Transversal policies
Sub-programme areas
Future Europe-wide initiatives
Part D. Technical Capacity
D.1 To be completed by each organisation involved in the consortium / network including Applicant and Coordinating Organisations
Skills and expertise of key staff involved in the project / network
Part E. Project implementation / Award criteria
This section provides applicants with an opportunity to provide experts with statements in support of their application, as described in the other sections of this form, according to the award criteria against which they will be judged. More details on these criteria can be found in the Call for Proposals and on the Agency website. 
Part F. Workplan in workpackages
F.1 Identification
F.2 Deliverables – outputs / products / results
Language Version(s)*
Target language(s)
F.3 Consortium partners involved
F.4 Resources required to complete workpackage
Indicative input of consortium staff: The totals provided for staff days should correspond globally with the staff table in the detailed budget.
Number of staff days
Partners involved
Country
Short name
Cat. 1
Cat. 2
Cat. 3
Cat. 4
Total 
Total
Tasks that will be subcontracted
Partner responsible for Sub-contract*
Country
Short name
N° days (where appropriate)
Brief description of task
 Explanation of workpackage expenditures
Attachments
Declaration of Honour
Budget
Legal entity of the applicant organisation
Errors list
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	objectives: 
	description: PUMO project enables children moving abroad to stay on contact with their homeland and learn mother tongue. This way we can keep multiculturalism and language diversity in Europe and can avoid Europe changing into a continent, where the only language spoke in "European English".
	description: PUMO courses speak about teachers assisting their previous pupils who have moved abroad. Role of the teacher get totally new quality in this situation. Teacher will be a link for the moved child between the child and her/his homeland. 
	description: PUMO increases the volume of mobility and makes it easier for families to move. It is much more easy for the family to go temporarily to another country when they know their children  can get support in education  and they can continue studies homeland once they come back.
	description: PUMO course teachers teachers to use different learning methods and get pupils involved in collaborative earning and active learning projects. This way one can say PUMO style of learning is much more interesting to learners, then "classical"  classroom lessons.
	description: PUMO activities are in most cases happening online, so PUMO is a digital service from learners point of view. Already existing digital content is used and enriched/created during PUMO learning.
	description: PUMO helps children living (temporarily) in  another country to keep and develop their mother tongue and stay in touch with homeland culture and society.
	description: PUMO service relies on good energy we have in teachers communities and it is not "locked" in between corporate walls. This assures that PUMO solution is open widely.PUMO goes beyond classrooms and opens education to the wider world.
	description: Aims/objectives: Ensure PUMO consortium works well and productively according to the plan laid out in current project description and contractual obligations taken before the EU Commission and other partners are successfully fulfilled. Ensure good quality of the project’s results through the continuous monitoring of the project activities and their proper execution, the coordination of the work plan and the optimal coordination of the partners.How work is organized/deliverables: First month consortium agreement is discussed and signed. Basic principle agreed among PUMO partnership in the stage of writing proposal is that PUMO consortium is governed by the Board of consortium and every partner has 1 equal vote in the consortium. Overall approach: PUMO believes in “unity through differences’”. While actions and principles are agreed on general level, each partner has the relative freedom needed to design the work in their area. WP 1 makes sure there is a consistency in different country activities and deadlines are met.Monitoring/evaluation: PUMO consortium has 5 full consortium meetings and attendance to these meetings is obligatory for all partners.Linkages with other WPs:  WP 1 is connected equally to every WP.
	description: Consortium agreement regulates relations between partners (e.g. Roles of partners, responsibilities, copyright questions and also financial questions like how payments are made etc.)  PUMO consortium is governed by is Board where belong one representative from each partner. 
	description: This document describes PUMO evaluation internally in the consortium
	description: Report for EU with work description, deliverables and financial report.
	description: Aims/objectives: To get all necessary information and analyse it for making a high quality PUMO course and design fruitful sustainability strategies and dissemination.a)To identify the overall situation in learning native language and other  “homeland specific” subjects of pupils living abroad, their parents and also what teachers and school administrators in homeland schools think about teaching their previous pupils remotely.b)To identify requirements needed to provide PUMO learning (technical, organizational, pedagogical etc.) c)Analyse and propose solutions how PUMO teaching should be organized.How work is organized/deliverables: All parters participate in the initial phase  discussions on how to set up and conduct the study. Partner 3, which has conducted several studies and has  experiences in this field will summarize contributions and submit draft of the “study plan” to the consortium. By the end of Month 2 “study plan” is approved.  Months 3-5 is for data collection and analysis and by the end Month 6 draft paper will be discussed in the second PUMO consortium meeting. Online questionnaires will be used for collecting information from all target groups, seminars provided. PUMO research paper is ready M8 Overall approach: PUMO deliverables are based on findings of the research. Research findings will be published openly and also delivered to different organizations and networks who are in some way connected with PUMO. Monitoring/evaluation: WP 4 – Quality Assurance WP will create quality parameters against what WP2 deliverables will be checked against.Linkages with other WPs: Research activities are very tightly connected with WP 3 – Developing PUMO course and WP5 – Exploitation of Results.  
	description: Questionnaires will give necessary information for the research. Questionnaires are made for:1.Pupils and families who live abroad – getting information in what form and how it will be god to provide native language learning and connections with homeland2.Teachers who may become online teacher assistants and help pupils abroad3.School administrators and representatives of state representatives (Ministry of Foreign Affairs, Ministry of Education, Missions Abroad).
	description: Analysis of results of meetings and questionnaires and synthesising information from different partnership countries. PUMO course and also sustainability activities/strategies will be designed according to the finding of the research. 
	description: 9  seminars (4 seminars in EE; 2 seminars  in GR and 1 in SE, FI and LT), which are organized to get data for the research and also for dissemination purposes. Information needed for the study obtained and PUMO course disseminated in its initial stage (possible interested persons involved in course testing group etc.). Organizing 1 "user requirement" seminar in Greece
	description: Aims/objectives: Produce PUMO course, which gives teachers all necessary skills teachers for assist pupils living abroad to learn native language and keep themselves How work is organized/deliverables:Course will be based on finding and results of the research. Responsible for the whole course is P6, which coordinates activities in course preparation. At the same time each course module has its own responsible partner.Materials will be collected for the PUMO course right from the beginning of the project, but course development starts  full speed after second Full consortium meeting when consortium has the research findings. Draft of the course will be compiled and discussed during 3rd full PUMO consortium meeting (approx. M12). After the meeting course will be improved according to discussions in the consortium meeting and Month 14-18 Trial courses will be provided for teachers. Vis-a vie the quality assurance efforts and trialing of the course, adjustments will be made to refine the final product.Programming PUMO web environment starts M1 Tools necessary for management the project (forums, space for documents etc.) will be ready by the end of M1. Draft of the PUMO environment for users is ready by the M12. Final version M18. NOTE:  to avoid stating "web environment" twice in deliverable list,  it is mentioned only under WP6.Overall approach: Different modules are put together at first and then course is put together and it will be made sure there is consistency in the whole course. Monitoring/evaluation: WP3 will follow quality criteria prepared by WP4.Third full consortium meeting will be focusing on discussing draft of the course. After course is ready, it will be given to PUMO partner countries Education Ministry experts for evaluation and feedback from there help to give course a “final polish”. Linkages with other WPs: Tight links with WP 4 – Quality Assurance (pls. Read about it in WP4 description), WP2 – Research and all other WPs
	description: PUMO course has 4 modules: 1.  Multicultural Education and Intercultural Pedagogy.2. Intercultural Communication skills and multicultural as well as cross-cultural psychology 3. Technical. Learning tools available. PUMO web environment.4. Organization of work and networking skillsPUMO course will be available in all PUMO consortium languages and also in English. Course consists of manual for the trainers and manual for the learners (teachers willing to teach PUMO pupils). 
	description: Aims/objectives:a)To define the quality processes and criteria that will be proposed for adoption of PUMO course, according to the practices and methods followed in other teacher training course preparations.b)To provide feedback to the PUMO study and course development, in order to make its outputs more accessible and usable.c)To design, implement and coordinate the pilot evaluation trials, also supporting them with the necessary evaluation guidelines and materials. d)Evaluate managerial side of PUMO project and provide suggestions in case of difficulties.How work is organized/deliverables:Quality criteria, which will be used to measure success of each task in PUMO, will be created and agreed by PUMO consortium by the end of Month 2. Partner 4 responsible for WP will put material together, but all partners are involved.Piloting of PUMO course will take place between Month 14-18. Fourth consortium meeting (month 18) is dedicated to WP4. During first months of the project when first dissemination activities are made and research conducted a minimum 3 teachers from each participating countries will be chosen, who will become “grass root” testing group of PUMO courses. Teachers are selected who have contacts with pupils studying abroad and who are also willing to share information with the project. Feedback from this group is very important to understand how to organize work and include tips what have practical use.Overall approach: Role of the quality control is to give clear guidelines for partners on how to evaluate their work and measure the quality of deliverables. Monitoring/evaluation: Quality criteria papers give guidelines on how partners must monitor their work and evaluate this. Linkages with other WPs: WP 4 is connected with all WPs
	description: Defines the quality processes and criteria that will be proposed for adoption of PUMO outputs, according to the practices and methods followed in other teacher training course preparations.
	description: Piloting of PUMO course will take place between Month 14-18.
	description: Aims/objectives:  Guarantee PUMO project results sustainability after the EU funding is over.How work is organized: Every partner is responsible for the work in WP 5 in their own country. This enables them to take into consideration local differences and situations. Each partners prepares a sustainability plan which is based on finding during the user requirements phase and research and consists of concrete measures on how to develop and implement PUMO network and solutions it provides. Partners send the paper to each other at least 1 week before full consortium meetings, which enables partnership to look over what other have planned. In this way discussions during the meeting will be more fruitful. Leader of WP 5 will be responsible for summarizing and harminoizing partners’ sustainability plan into one document. Overall approach: PUMO partners, once course is ready and pilot tests are successfully done, will apply official recognition of the PUMO course from Educational Ministries in partner countries. Given that PUMO partnership has experience in creating state certified course programmes, the likelihood is high that PUMO courses will receive state recognition. However PUMO course will be successful only in case besides high quality course materials and good trainers where there is a need for PUMO solutions and community is convinced that PUMO can solve the problem of teaching pupils abroad native language and other “homeland specific subjects”. The core duties of “Exploitation of results” WP is to find synergies and partners on all levels and find cooperation. Therefore partnership programs are implemented.Monitoring/evaluation: Every partner presents a detailed Sustainability Plan & Perspectives  plan and in the end of the project result is checked against the plan made. Linkages with other WPs: Work in Exploitation of results WP is linked with DWP 6 - Dissemination and WP2 – Research  
	description: ‘Sustainability Plan & Perspectives’ is a document, which focuses on the further sustainability of the PUMO.  Directions for the sustainability and continuation of PUMO courses also outside partner countries will be will be explored.
	description: ‘PUMO Affiliation Program’ is a European-wide network of interested schools/teachers, based on existing structures such as Ministries of Foreign Affairs who are very interested in getting good language learning solutions for their families in diplomatic missions, EUN communities, Miksike networks. PUMO consortium members are also in connection with Language Learning Departments in Ministries of Education and who have showed enthusiasm.
	description: Aims/objectives: To plan and perform dissemination activities.The goals of this WP are to make know the know-how and the obtained results, to support the exploitation process for the tool, to promote the concept of Learning-to-learn skills among schools, trainers and teachers, to make the target group, and other groups related to training, aware of the need for renewal of services, in order to improve the innovation process and increase the competitiveness, to facilitate the organization of online services to the target population and inclusion of the developed product/services in the target institutions and to establish strategies for the project results exploitation, both for the partnership and for each partner individually.How work is organized: In the first phase of the project synergy is found with research activities (questionnaires sent out and other research activities are accompanied PUMO dissemination materials) and in the second half with Exploitation of Results WP. First version of “Dissemination package” will be available in the end of month 2 (general information necessary to promote research activities and guide questionnaires etc.). To the dissemination package will be added new information and updates once course is ready in the second half of the project. During the project not less then 24 online collaborative learning events (online test and quizzes, which allow participation in teams, interactive educative exercises and contests etc.) will be organized for PUMO target group. Some of  them will be open to all users, but just for pupils living abroad. But some events are created specially for PUMO target groups.Monitoring/evaluation: Getting usability statistics and conducting a survey among partnership schools at during the course of the project as well as at the end of the project to access how much of the PUMO message actually went through. Linkages with other WPs:  Research and Exploitation of results WPs , connections with all WPs
	description: PUMO web environment will be freely available in all PUMO consortium languages and also in English.Environment offers:a) PUMO project introduction and dissemination in all PUMO partners languages.b) as an environment for the PUMO community with providing collaborative learning events and communication tools for PUMO network.  c) Web2 tools for learning
	description: PUMO dissemination package is a set of dissemination materials and illustrations and press release templates etc. 
	description: Collaborative online learning events are conducted to disseminate PUMO and also help teachers to gain pupils interest who live abroad. Beside organizing unique PUMO collaborative learning events (such as quizzes, interactive exercise contests, e-tests etc.) efforts are made to introduce already successfully existing events which suites PUMO target groups and where they can participate. During the project not less then 24 online collaborative learning events will be organized.
	description: Presentations and articles created during the project. At least 6 articles/presentations will be made during the project.  These include 1.Presentation made in Introductory seminars and meetings during the first phase of the projects2.Conference presentations3.Articles in general media and scientific journals. 
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	skillsSummary: 
	addSkillsAndExpertise: 
	subcontractedTasks: 
	relevance: PUMO helps teachers how to help their pupils who have moved (or plan to do so)  abroad to learn native language and other homeland related subjects and topics, which are not taught in the school where they have moved as well as keeping links with community in their homeland. In this way  it makes it much easier for pupils and their families who wish to, to return to their homeland or, in case the family decides to stay in the new country, it helps pupils to keep their national identity and roots in order to be a better citizen of the country s/he lives in now. Objectives: a) Find out what concrete steps are necessary to support children of families left homeland. Research/study must figure out teachers and pupils and policymakers attitudes and preferences and analyse finding in transnational context and also on each country level. Further actions are based on finding of the study. b) Give teachers skills and knowledge to coordinate PUMO learning and guide their pupils through the study year. The PUMO teacher training course  needs to cover different aspects necessary to communicate with and help pupils living abroad to learn.c) Guarantee PUMO course sustainability. Through dissemination work and activities to ensure sustainability in part by  creating a PUMO network of teachers and integrating PUMO solutions with state/local governments interests and projects in this area. PUMO serves as an informal network of PUMO oriented teachers and the pupils they guide through learning. An while informal there is still a very basic and fundamental need for a grounded structure and organizational body, which coordinates activities. PUMO teachers will be free and independent and their work depends more on their arrangements with pupils and also local school/municipality, then the PUMO network. 
	workProgrammeQuality: Work is divided into Workpackages. Every workpackage has its own leader and leadership is divided between workpackages thus all partners are involved. In order to enable better sustainability and continuation of the project PUMO partners are given freedom to design PUMO work according to the best way it suites their country and also their organization type (e.g. Governmental institution and NGO have different strategies how to promote and provide courses etc.). All activities of partners must of course stay in line with the general idea of the project and be consistent with other partners’ activities. Quality criteria, against what consortium and individual partners work is evaluated are agreed in the beginning of the project. Also sustainability and dissemination plans are made. MilestonesProject is divided in general into 4 periods (all of them last 6 months). In the end of period general consortium meeting takes place and work done  is presented and discussed. Please see WP section for more. At project outset  an online forum and communication tools are created at PUMO web environment, which works as communication hub.ManagementDuring the first Month of the project PUMO consortium agreement is discussed and signed after all partners approve it. Governing body of the consortium will be PUMO Board and every partner can send one representative to the Board. Also external evaluator will be involved in PUMO consortium governing . External evaluator does not have the power to vote, but in case of different options s/he act  as a mediatorPUMO deliverables are based on the results of the study conducted during the first period of the project. PUMO test group is formed in partner countries, that gives feedback and goes through the course. Test group consists of teachers who have pupils who left their homeland and are now from their class.External evaluator is contracted and also PUMO project is evaluated internally. External evaluator is contracted.
	innovativeCharacter: PUMO consortium does not know any other programme, which provides teachers knowledge and skills how to help  pupils abroad to learn native language and homeland specific subjects. And PUMO provides a solution, which has all the possibilities to work smoothly. PUMO helps to implement innvotive ICT based eLearning  solutions in real life.
	consortiumQuality: PUMO consortium consists of partners from different European regions. PUMO is coordinated by a teacher training institution. It also involves organizations connected with  teacher training and also 2 schools, which provide immediate practical feedback how proposed solutions work in reality.  PUMO consortium partners have extensive experience in EU transnational projects and other collaborative projects.  
	europeanAddedValue: Pupils who moved abroad with their families have deserved support to learn their native culture and language. The widening of Europe has simultaneously opened borders resulting in many more opportunities across Europe, but has also raised challenges.  European countries are becoming more and more multicultural and borders between cultures are blurring and disappearing, at least on the surface. However, who we are, or one’s identity, is built on the influence of direct and indirect experiences we have as well as the environment we live in and come from.  Thus, it is increasingly important to know not only the society and language of our current place of residence but also the cultural and linguistic heritage inherited from our antecedents and families.  This knowledge enables us to develop an understanding and awareness of the other as well as to allow us to be able to communicate and live in different communities of people. It allows us to be a part of the country and culture we live in now as well as to that which we or our families originally belonged to, to keep in touch with these communities, where people were born and which has shaped their personalities. Helping students who have different cultural and linguistic heritages develop the skills necessary to be able to move back and forth between cultures and languages is not an easy task.  It must involve pupils, families, teachers and education stakeholders. There is a clear need for supporting pupils learning moved abroad all over Europe and the need grows. Solution worked out in PUMO is open also to other countries then PUMO. Research paper and also the course will be available in English and PUMO consortium is open to proceed with the course in other countries. Also PUMO web environment can be translated into other languages easily. 
	costBenefitRatio: PUMO partnership has direct contact through its networks with over 100 000 pupils and teachers. This gives PUMO consortium a wonderful opportunity to reach a huge number of people at a very low cost, as PUMO partners do not charge the project for using their own communication channels. So, one of the very time consuming and difficult work – finding pupils abroad who live all over Europe – is easier as these pupils visit PUMO partners educational websites quit actively and this way they can also get information about PUMO.  Already existing networks and connections are used during the projects. 
	impact: PUMO aims to assist and help thousands of native language learners living abroad systematically and enables them to stay in touch with their school in the country they came from.
	valorisationPlanQuality: PUMO consortium relies in its activities on  networks and has a proven record in managing and developing networks. As partners are organizationally different and also live in different cultural backgrounds, then no common vaporization plan, which is “written in stone” exists. Enabling flexibility gives a good promise that partners design plans – according to common PUMO guidelines – which reach beneficiaries most effective way. 
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	roleAndTasks: ASPETE acts like a coordinator of PUMO consortium and ASPETE represents PUMO in front of EU Commission and other possible partners and parties.All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: Internal evaluation tasks are carried out by P4. All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners. 
	roleAndTasks: All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: All partners involved by having one representative in PUMO project consortium board and carrying responsibilities taken in front of PUMO users and contractual partners
	roleAndTasks: Leading partner - Partner 3 - role is to coordinate WP2 activities and collect data submitted by partners and "fine tune" the research paper. Actively involved in information collection and analysis. Organizing 1 "user requirement" seminar promoting/translating questionnaire in Greece.
	roleAndTasks: Actively involved in information collection and analysis. Organizing 1 "user requirement" seminar promoting/translating questionnaire in Greece.
	roleAndTasks: Actively involved in information collection and analysis. Creating questionnaire for the following target group: Pupils and families who live abroadAnalyzing results.  Research on sustainability issues.
	roleAndTasks: Actively involved in information collection and analysis.Organizing 1 "user requirement" seminar and promoting/translating questionnaire in Sweden.
	roleAndTasks: Actively involved in information collection and analysis.Organizing 1 "user requirement" seminar and promoting/translating questionnaire in Finland.
	roleAndTasks: Actively involved in information collection and analysis.Organizing 4 seminars in Estonia (for Estonian and also Russian speaking schools). Miksike is responsible for making questionnaires for following target groups: Teachers b) School administrators and state representatives. Translates questionnaires into Estonian and Russian.Analyzing results online. 
	roleAndTasks: Actively involved in information collection and analysis. Organizing 1 "user requirement" seminar and promoting/translating questionnaire. in Lithuania.
	roleAndTasks: Lead partner - Partner 6 -  is responsible for  the WP3 and edits the course consisting of 4 modules. Each of PUMO course 4 modules has its coordinator. Besides being a general coordinator Partner 6 is responsible for creating module 3 - Technical. Learning tools available. Partner 6 is working in cooperation with Partner 1 to connect module 3 with best available ICT solutions. 
	roleAndTasks: Contributing to the  course creation. Specially what concerns ICT tools available for PUMO.
	roleAndTasks: Contributing to the  course creation.Responsible for Module 4. - Organization of work and networking skills
	roleAndTasks: Contributing to the  course creation.Responsible for Module 1 - Multicultural Education and Intercultural Pedagogy.
	roleAndTasks: Contributing to the  course creation.
	roleAndTasks: Contributing to the  course creation.Responsible for Module 2. Intercultural Communication skills and multicultural as well as cross-cultural psychology 
	roleAndTasks: Contributing to the  course creation.
	roleAndTasks: Lead partner is Partner 4. Coordinating quality assurance process. Coordination in defining the quality processes and criteria for PUMO outputs. Responsible for pilot trials in Sweden.
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Partners 1 and 3 are  responsible for pilot trials in Greece
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Partners 2 and 6 are  responsible for pilot trials in Estonia
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Partners 1 and 3 are  responsible for pilot trials in Greece
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Responsible for pilot trials in Finland.
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Partners 2 and 6 are  responsible for pilot trials in Estonia
	roleAndTasks: Participating in defining the quality processes and criteria for PUMO outputs.  Involved in quality assurance process. Responsible for pilot trials in Lithuania.
	roleAndTasks: Leading partners are Partner 7, which have first hand experience with learning institutions.  P7 is coordinating together with P1 creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Participating in "Affiliation programme" activities. P1 is coordinating together with P7 creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Participating in "Affiliation programme" activities and in creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Participating in "Affiliation programme" activities and creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Participating in "Affiliation programme" activities and creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Participating in "Affiliation programme" activities and creation of "Sustainability Plan & Perspectives"document.
	roleAndTasks: Partner 6 is coordinating "Affiliation programme" activities and is participating in creation of "Sustainability Plan & Perspectives"document..
	roleAndTasks: Responsible for dissemination activities on consortium level and also in Estonia. Responsible for organizing and providing collaborative online learning events what are conducted to disseminate PUMO
	roleAndTasks: Responsible for dissemination in Greece, participating in PUMO dissemination on European level. Responsible for collecting and editing presentations and articles created during the project. 
	roleAndTasks: Helping P1 with dissemination activities in Greece, participating in PUMO dissemination on European level.
	roleAndTasks: Responsible for dissemination in Sweden, participating in PUMO dissemination on European level.
	roleAndTasks: Responsible for dissemination in Finland, participating in PUMO dissemination on European level.
	roleAndTasks: Participating in PUMO dissemination on European level.
	roleAndTasks: Responsible for dissemination in Lithuania, participating in PUMO dissemination on European level.
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